3966

BILL NO. S-78-02-12

SPECIAL ORDINANCE NO. S-29-78

AN ORDINANCE approving Change Order No. 2 - Resolution No. 5757-1977 - 1977 Resurfacing.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 2 to Brooks Construction Co., Inc. in connection with 1977 Resurfacing (Park drive adjacent to St. Joe Blvd.) Resolution No. 5757-1977 in the amount of $4,135.65, as set out in the specifications, is hereby in all things ratified, confirmed and approved.

SECTION 2. This Ordinance shall be in full force and effect from and after its passage and approval by the Mayor.

John Stuckhold
Councilman

APPROVED AS TO FORM
AND LEGALITY,
CITY ATTORNEY

Read the first time in full and on motion by Nuckols, seconded by Hunter, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19__ at _____ o'clock ____ M., E.S.T.

DATE: 2-14-78

Charles W. Westerman
CITY CLERK

Read the third time in full and on motion by Nuckols, seconded by D. Schmidt, and duly adopted, placed on its passage.

PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	8	0		1	
BURNS	X				
HINGA				X	
HUNTER	X				
MOSES	X				
NUCKOLS	X				
SCHMIDT, D.	X				
SCHMIDT, V.	X				
STIER	X				
TALARICO	X				

DATE: 2-28-78

Charles W. Westerman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (~~ANNEXATION~~) (SPECIAL) (~~APPROPRIATION~~) ORDINANCE (RESOLUTION) No. R-29-78 on the 28th day of February, 19 78

ATTEST: (SEAL)

Charles W. Westerman
CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 1st day of March, 19 78 at the hour of 11:30 o'clock A M., E.S.T.

Charles W. Westerman
CITY CLERK

Approved and signed by me this 6th day of March, 19 78 at the hour of 9:00 o'clock A.M., E.S.T.

Robert E. Armstrong
MAYOR

Bill No. S-78-02-12

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance approving Change Order No. 2 - Resolution No. 5757 - 1977 - 1977 Resurfacing

have had said Ordinance under consideration and beg leave to report back to the Common Council that said Ordinance Do PASS.

JOHN NUCKOLS - CHAIRMAN

PAUL M. BURNS - VICE CHAIRMAN

WINFIELD C. MOSES, JR.

DONALD J. SCHMIDT

JAMES S. STIER

DATE 2-28-78 CONCURRED IN

CHARLES W. VILTZ, CITY CLERK

Memorandum

To Board of Works Date Jan. 23, 1978

From Kenneth N. Traylor

Subject Change Order No. 2 - 1977 Resurfacing - Park Dr. adjacent to St. Joe Blvd.

COPIES TO:

BOARD OF PUBLIC WORKS
JAN 23 1978

Attached find three (3) copies of change order no. 2 for 1977 resurfacing of Park Drive adjacent to St. Joe Boulevard, resolution no. 5757-1977. Please execute and return two (2) copies to this office for distribution.

Kenneth N. Traylor
Street Engineer

KNT:jlsg

NOTED

- ☐ H.P.W.
- ☐ E.H.L.
- ☐ M.G.S.

Date

65-217-16 1/23/78
Council 2/14/78

65-217-16 1/23/78

CHANGE ORDER

Change Order No. 2
Project No.
Name of Project 1977 Resurfacing (Park drive adjacent to St. Joe Blvd.)

Resolution No. 5757-1977
Board Order No. 59-77
Date 1/18/78

To: Brooks Construction Co., Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Material	Unit Price	Change in Contract Price Decrease	Change in Contract Price Increase
1	111 Ton	HAC #53 Base	20.00		2,220.00
2	23 Ton	HAC A-2 Surface	21.30		489.00
3	225 L.F.	Asphalt Curb	3.25		731.25
4	21 Ton	Dirt Backfill	8.50		178.50
5	133 S.Y.	Mulch Seeding & Fertilizer	2.00		266.00
6	50 S.Y.	Pavement Removal	5.00		250.00
			Total Decrease		
			Total Increase		$4,135.65
			Net (~~Decrease~~) (Increase) Contract Price		4,135.65

The sum of $ 4,135.65 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	$ 128,988.10
Current Contract Price Adjusted by Previous Change Order	$ 151,300.67
New Contract Price Including this Change Order	$ 155,436.32

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by --- calendar days due to this Change Order. The date for completion of all work shall be July 30, 1978. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Kenneth H. Troyfor (Chief Street Engineer) Date 1/23/78

Accepted by: Robert H. Brooks Brooks Construction Inc (Contractor) Date 1/19/78

Approved by: Edward A. Biggs (City Engineer) Date 1/20/78

Approved by: Henry P. Wehrenberg (Owner) Date

Ethel H. LaMar

Attested by: Ursula Miller Date 1/23/78

Change Order No. 2
Resolution No. 5757-1977
Board Order No. 59-77

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: A park drive adjacent to St. Joe Blvd. and an extension of Parnell Avenue over a park drive are in constant use by the driving public and surrounding neighborhood. Portion of said drive adjacent to St. Joe Blvd. is in a deteriorated condition. For that reason, and for the safety of the public, the drive is scheduled for improvement to conform with newly resurfaced St. Joe Blvd. and Parnell Avenue.

2. Will proposed change alter size of the project? Yes X No _____
If yes, explain: To the extent a park drive on the west side of St. Joe Blvd. and first drive south of Romy Avenue, approximately 100 Ft. in length, is to be improved.

3. Affect on operation and maintenance cost of this project: A driving portion of pavement will be improved that is used extensively by the driving public. This will alleviate the need for maintenance for years to come.

Victor F Bobay

Victor Bobay Engineer

34

TITLE OF ORDINANCE SPECIAL ORDINANCE - CHANGE ORDER NO. 2 - IMPROV. RES. NO. 5757-77 - 1977 RESURF. (PARK DRIVE ADJACENT TO ST. JOE BLVD.)

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS 2-78-02-12

SYNOPSIS OF ORDINANCE CHANGE ORDER NO. 2, IMPROVEMENT RESOLUTION NO. 5757-77, 1977 RESURFACING (PARK DRIVE ADJACENT TO ST. JOE BLVD.) - $4,135.65 - PARK DRIVE ON WEST SIDE OF ST. JOE BLVD. AND FIRST DRIVE SOUTH OF ROMY AVENUE, APPROXIMATELY 100' IN LENGTH, IS TO BE IMPROVED TO CONFORM WITH NEWLY RESURFACED ST. JOE BLVD. AND PARNELL AVENUE.

(CHANGE ORDER AND MEMORANDUM ATTACHED)

REVISED CONTRACT PRICE INCLUDING THIS CHANGE ORDER $155,436.32

EFFECT OF PASSAGE HEAVILY TRAVELLED PARK DRIVE IMPROVED TO CONFORM WITH NEWLY RESURFACED ST. JOE BLVD. AND PARNELL AVENUE, WHICH WILL ALLEVIATE NEED FOR MAINTENANCE

EFFECT OF NON-PASSAGE CONTINUOUS MAINTENANCE AS AREA HAS DETERIORATED

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) $4,135.65 FROM 1977 RESURFACING ENCUMBERED

ASSIGNED TO COMMITTEE

EP

Public Works